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M-91 PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

9:30 a.m. to 10:00 a.m.

Agenda

I. Approval of March 18; 2004 M-91 Project Meeting Minutes (Ecology/DOE-RL/FM

II. Status Report

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Next Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

I. Approval of March 18, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RIJFH)

II. Status Report
A.	 Greg Sinton (RL) distributed the M-91 status summary as of 4/22/04 (attached). The final change request package is

in RL concurrence and should be transmitted to Ecology and EPA next week.

III. General Discussions
A.	 There were no topics for general discussion.

IV. Status of Actions
A.	 There were no actions to status.

V. New Action Items
A.	 There were no new action items.

VI. Next Project Managers Meeting
A.	 The next meeting was scheduled for May 27, 2004.



M-91 Out-year Milestone Status Summary 4/22/04

Milestone Due Date(s) Status Summary Comments
General Comments 1) This table is intended to identify the M-91 milestones that are not

covered in the more detailed near term M-91 Status Summary Table.
These milestones are generally those with due dates four or more
years in the future.

M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and TRUM and
suspect TRUM.
M-91-01: 6/30/12 On Schedule
Facility/Capability (planning)
Interim Milestone (RH
and/or large container
TRUM
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH,MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment CONTAINERS"
M-91-41: See On Schedule .	 1/1/11: Initiate retrieval of RII RSW
Retrieval and Comment (Planning) .	 12/31/14: Complete non-caisson RH RSW retrieval
Designation of RH RSW column .	 12/31/18: Complete 4B RI-I RSW retrieval
(regardless of size)

M-91-43: See On Schedule .	 12/31/08: Complete designation of RH MLLW and or Large
Designation and Comment (Planning) Size MLLW in storage,
treatment of RH and or Column •	 6/30/08: Begin RH and or large size MLLW treatment at rate
Large Size MLLW of 300 cubic meters per year

•	 Treated 50.4 m 3 of MLLW-07 in March, bringing the total
since 12/31/02 to 99.7 m3



M-91-44: See Un Schedule •	 Designate all RI-1 and or large size transuranic waste in
Designation of Newly Comment (Planning) storage by 12/31/12
Generated and Stored Column
RH and or Large Size
Transuranic Waste

M-16-93: 9/30/2006 On Schedule The date of this milestone seems somewhat early. It may
Submit implementation (Planning) be better to align it with the M-15-00 12/31/08 complete
workplan for acquisition RI/FS for all operable units milestone.
of capabilities necessary
to prepare TRU/M waste
generated by CERCLA
cleanup actions at
Hanford for disposal at
WIPP

Fn: M-91 PMM Status Table Outyears4- 22-04R0



M-91 Status Summary 4/22/04

Milestone Due Dates Status Summary Comments
General Comments 1) In this current table "On-Schedule" means it is anticipated the

proposed settlement change request milestone will be met. At
present the baseline is being revised to realign the scope/schedule to
match the settlement change request.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next four years. A separate "Outyear table" identifies the
other M-91 milestones, and the related M-16-93 milestone.

M-91-03: 12/31/03, On Schedule Revised PMP addressing the 2/5/04 Ecology comments was
Submit TRUM/MLLW 3/31/09, submitted to Ecology 3/30/04: Currently in review with
PMP 3/31/13 additional briefings on-going.

M-91-05401: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC

M-91-12: 12/31/05 Treatment capacity •	 PMP was revised to show the existing milestone dates for
CH-MLLW Thermal it not currently thermal treatment in response to Ecology comments
Treatment (600 m3 believed to be •	 Plan to issue RFP for additional capacity Spring 2004
cumulative) available to meet •	 After responses are received from the RFP the thermal

this milestone treatment schedule will be re-evaluated based on all existing
information. It is likely that a TPA Change request will be
prepared proposing an alternative schedule.

•	 45 m3 of CH-MLLW have been thermally treated as of the
end of March that will count toward this milestone.

M-91-12A: 12/31/04 See M-91-12 •	 See M-91-12 comment
CH-MLLW Thermal



Treatment (240 m I

M-91-40: 1200 m Behind Schedule •	 Retrieval rate increasing
Retrieval and retrieved by (but expected to •	 Plan to add extra shift to increase rate further
designation of CH- 12/31/04 and recover) •	 Initiated retrieval in 218-4C 10/17/03 (required by 11/15/03)
RSW ('regardless of annual •	 First SAP quarterly report submitted to Ecology 3/17/04
size) retrieval •	 Started DQO process for 218-E-12B SAP

volumes •	 Started vapor extraction in T-4 11/11/03 (required by
through 2010 11/15/03): Carbon Tetrachloride level now below 10ppm.
plus various .	 224 111 3 (1078 drums) of RSW retrieved as of 3/30/04

other (1200 cubic meters required by 12/31/04)
requirements

M-91-42: Annual On Schedule •	 2017 in  of the MLLW subject to this milestone (MLLW-2
Treatment of inn -large treatment (or ahead of through MLLW-10 excluding MLLW-7) has been
size CH-MLLW requirements schedule) dispositioned as for the end of March. (1630 in  required by

through 12/31/04)
12/31/09 •	 Note: The M-91-42 progress quantity indicated above

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

•	 Ahead of schedule due to successful 183-H project.
Through the end of February 910,113 of 183-H waste had
been disposed at ERDF that counts toward this milestone, as
well as an additional 840 i n 3 that do not count toward the
milestone. 183H ERDF disposal through 3/30/04 is 1902 rn3

•	 The quantities in this milestone are based on the 2002 LDR
report. Therefore, the cumulative volumes toward meeting
this milestone are based on a start date of 12/31/02 (LDR
report inventory date).

•	 Working on providing Ecology electronic access to M-91
waste tracking system (share-drive).



M-91-45: 9/30/04 and On Schedule First report was submitted 9/30/03 (was an Administratiw
RH and or Large Size annually Order requirement)
Waste Annual Progress thereafter
Report
Fn: M-91 PMM Status tablc4-22-0480



M-91
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

Attendance List

Name	 nrannizntinn	 Phone Number	 MSIN

n,^^1 G W, ^2T^ ^-t	 ^ }-^ - ^'P	 ^' 1 li - L/rz.o	 T^+-^^

O/^	 ^^ i!f.Q^ 5	 7/DE 	 3 7 6- S 9 ^'

213

i t IA- f44*Ax guto 73 (a-3o3 2-

F^^ 3-3 —c5c43


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF

